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WP
Site Selection 180 days after Pendin
and @ EPA’s approval of 9
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Evaluation Site Selection and Deliverables
Report Evaluation WP
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PDIWP Deliverables
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ICIAP Comment* ] ;Of‘ With 95% RD
. 60 days after Pending
g,
Final (100%) X X Approval TBD @ EPA’s comments 312 Approvals of Prior -- 0%
RD . .
on the Pre-Final Deliverables
(95%) RD
Periodic Pending
Review Approval TB[.) at .EPA 30 days after EPA 45 Approvals of Prior - 0%
Support Plan Direction request Deliverables
(PRSP)
Notes

CQA/QCP  Construction Quality Assurance/Quality Control Plan.

ERP Emergency Response Plan

FSP Field Sampling Plan (Included as part of the QAPP)
HASP Health & Safety Plan

ICIAP Institutional Controls Implementation and Assurance Plan
PDI Pre-Design Investigation

PMP Project Management Plan

QAPP Quality Assurance Project Plan

SOW Statement of Work

RD Remedial Design

TODP Transportation and Off-Site Disposal Plan

TS Treatability Study

WP Work Plan

M Information obtained from the Settlement Agreement and SOW (refer to Appendix A and Notes 2 and 3, below).

@ Compliance Milestone: Identified deliverables are compliance milestones, subject to stipulated penalties, pursuant to the Settlement Agreement Section XVI,
Paragraph 80.

®  Certification: Identified deliverables must be signed by the Settling Party's Project Coordinator, or other responsible official of Settling Party, and must contain the
certification statement provided in Section 5.5 of the SOW.

@ Date to EPA is based on the Effective Date of the Settlement Agreement (September 30, 2016), EPA Authorization to Proceed (October 19, 2016) and the information in
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the “Deadline” column. Some dates are “TBD” (fo be determined) since they are subject to the date of EPA approval of prior deliverables, as specified by the Settlement
Agreement and indicated in the “Deadline” column.

Deadline information is based on the RD Schedule in Section 6.2 of the Settiement Agreement SOW.

Quarterly Progress reports proposed for submittal on the 15™ of January, April, July and October. If the 15" of the month falls on a weekend or holiday, the report will be
submitted the next business day. Refer to PMP Section 3.2.1 for details.

Supporting Deliverables as per Section 5.7 of Settlement Agreement and SOW.

% Complete is an estimate of status of deliverable development relative to EPA comment/approval and finalization.
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